BlockDAG

Launch Roadmap

Legend: D = Development · M = Mainnet Release · T = Testnet Release · Q = QA Testing

1 — Blockchain

Sr.No / Milestones	wk1	wk2	wk3	wk4	wk5	wk6	wk7	wk8	wk9	wk10	wk11	wk12	wk13	wk14	wk15	wk16	wk17	wk18	wk19	wk20
Month	May 24				Jun 24				Jul 24				Aug 24				Sept 24			
P2P Engine	D	D	D	Q	Q															
Block & DAG and linear algorithm		D	D	D		Q	Q													
Consensus: POW				D	D	D	D	Q	Q	Q										
EVM Compatibility							D	D	D	Q	Q									
Command line interface + Remote Procedure Call						D	D	D			D	D	Q	Q	Q					
Metamask integration										D	D		Q	Q	Q					
Devnet Launch									T	T										
Auditing & Bug Fixes											M	M	M	M						
Testnet Launch															T	Q	Q	Q		
Mainnet Launch																			M	Q

2 — BlockDAG Scan (Explorer)

Milestones	wk1	wk2	wk3	wk4	wk5	wk6	wk7	wk8	wk9	wk10	wk11	wk12	wk13	wk14	wk15	wk16	wk17	wk18	wk19	wk20
Wireframe		D	D																	
UI Designing			D	D	D	Q			T	T										
Dashboard					D	D	D	Q	Q	T										
Blocks						D	D	D	Q											
Transactions							D	D	D	Q	Q									
BlockDAG Nodes									D	D	D	Q								
Smart contract transactions									D	D	D	Q								
Testnet Faucet												D	D	Q	Q	Q				
Token Page														D	D	Q	Q	T	T	
Asset Balances Page															D	D	Q	Q		
NFT contract support																	D	D	Q	Q
NFT Dashboard																			D	Q

3 — X1 Miner Application

Milestones	wk1	wk2	wk3	wk4	wk5	wk6	wk7	wk8	wk9	wk10	wk11	wk12	wk13	wk14	wk15	wk16	wk17	wk18	wk19	wk20
Wireframe	D																			
UI Designing	D	D																		
User onboarding		D	D	Q																
Presale		D	Q	Q	M	Q														
Invite & boost module (referral module)						D	D	Q	Q											
Wallet module							D	D	Q	Q										
Send / Receive module							D	D	D	M										
Leaderboard									D	D	Q	Q								
Settings section											D	D	Q	Q						
Community section													D	D	Q	Q			M	Q